

MINTYNEX — FULL PROJECT DEVELOPMENT PLAN

(INTERNAL)

Project Complexity

- Full-stack system (social + marketplace + realtime)
- Java backend + Supabase integration
- Multi-phase scalable architecture

PRICING STRATEGY

Target (Start Here)

Phase	Price
Phase 1	₹40,000
Phase 2	₹80,000
Phase 3	₹50,000

Total Target: ₹1,70,000

Negotiation Range

Level	Total
Ideal	₹1.7L
Acceptable	₹1.5L
Minimum	₹1.3L
Absolute Floor	₹1.2L

Adjustment Strategy

If client negotiates:

- Reduce Phase 3 first
- Then reduce Phase 2 slightly
- Keep Phase 1 $\geq$ ₹33k (already agreed)

SCOPE CONTROL RULES

Phase 1 (₹33k–40k)

- Only community features
- No marketplace logic
- No escrow

Phase 2 (Highest Value Phase)

- Core money features → **do NOT underprice**
- Includes:
 - listings
 - trade system
 - escrow logic
 - admin basics

Phase 3

- Optimization + advanced features
- Can be trimmed if client budget tight

TIME ESTIMATION (REALISTIC)

Phase	Duration
-------	----------

Phase 1	3–4 weeks
Phase 2	4–6 weeks
Phase 3	2–3 weeks

Total: 9–13 weeks

PAYMENT PROTECTION

- Phase-based payment only
- No next phase without payment
- Limited access before payment completion

RISK MANAGEMENT

Red flags:

- Wants everything in Phase 1
- Delays payment
- Expands scope without cost

Action:

- Freeze work immediately

STRATEGIC GOAL

- Phase 1 → trust building
- Phase 2 → main revenue
- Phase 3 → polish + upsell